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OVERDUE STEP 1 CLOSE-OUT  Date: 08/01/2016
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2016  ATLANTA

  WW-13-109  INFRASTRUCTURE   50 Completion/Modification 06/30/2016  200 Step 1 Received Date 00/00/0000
AMY MILLER
CORNERSTONE GRANTS MANAGEMENT

       2049  BROOK

  WW-13-113  INFRASTRUCTURE   50 Completion/Modification 06/30/2016  200 Step 1 Received Date 00/00/0000
SHAWN CAIN
KANKAKEE-IROQUOIS REG PLAN COM

       2076  CAYUGA

  WW-13-101  INFRASTRUCTURE   20 Completion Deadline 02/29/2016  200 Step 1 Received Date 00/00/0000
KRISTY JERRELL
JERRELL CONSULTING & GRANT ADM

       2087  CHURUBUSCO

  MS-13-200  DOWNTOWN REVITALIZATION   50 Completion/Modification 05/31/2016  200 Step 1 Received Date 00/00/0000
LORI SHIPMAN
LORI SHIPMAN CONSULTING

       2089  CLARK COUNTY

 DR2-09-229  ECONOMIC DEVELOPMENT   50 Completion/Modification 06/30/2016  200 Step 1 Received Date 00/00/0000
JILL SAEGESSER
RIVER HILLS EDD AND RPC

       2098  CLOVERDALE

  SI-13-103  INFRASTRUCTURE   20 Completion Deadline 01/31/2016  200 Step 1 Received Date 00/00/0000
KRISTY JERRELL
JERRELL CONSULTING & GRANT ADM

       2161  FARMERSBURG

  CF-13-105  INFRASTRUCTURE   50 Completion/Modification 08/31/2015  200 Step 1 Received Date 00/00/0000
TERRY JONES
WEST CENTRAL IN ED DISTRICT

       2304  LIBERTY

  WW-14-102  INFRASTRUCTURE   20 Completion Deadline 04/30/2016  200 Step 1 Received Date 00/00/0000
SHANNON MCLEOD
PRIORITY PROJECT RESOURCES

       2370  MORGAN COUNTY

  PF-14-100  PUBLIC FACILITIES   20 Completion Deadline 04/30/2016  200 Step 1 Received Date 00/00/0000
DONNA ANDERSON
KENNA CONSULTING & MGMT GROUP

       2444  PINE VILLAGE

  WW-13-104  INFRASTRUCTURE   20 Completion Deadline 02/29/2016  200 Step 1 Received Date 00/00/0000
SHAWN CAIN
KANKAKEE-IROQUOIS REG PLAN COM



O/P PD1622 Over Due Stages report                                                                                          Run: 08/01/2016  09:17   By: 9058BGOE   Page:    2

OVERDUE STEP 1 CLOSE-OUT  Date: 08/01/2016
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2550  TRAFALGAR

  SI-13-101  INFRASTRUCTURE   20 Completion Deadline 01/31/2016  200 Step 1 Received Date 00/00/0000
KRISTY JERRELL
JERRELL CONSULTING & GRANT ADM


